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Attached please find the On-Scene Coordinator's Report for the
removal action conducted at the Morris Paint and Varnish (Morris
Paint) site in East St. Louis, Illinois. The report follows the
format outlined in the National Contingency Plan (NCP), Section
300.165. This removal was initiated on March 16, 1990 and was
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The site posed an immediate threat to human health and the
environment. The action was taken to mitigate threats posed by
actual or potential exposure to hazardous substances in drums,
barrels, and tanks, that posed a threat of release, and a threat of
fire and explosion.

Costs .under the control of the On-Scene Coordinator totaled
$453,406 of which $386,533 were for the Emergency Response Cleanup
Services (ERGS) contractor.

Any indication in this OSC Report of specific costs incurred at the
site is only an approximation, subject to audit and final
definitization by the U.S. EPA. The OSC Report is not a final
reconciliation of the costs associated with a particular site.

Portions or the OSC Report appendices may contain confidential
business or enforcement-sensitive information and must be reviewed
by the Office of Regional Counsel prior to release.
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EXECUTIVE SUMMARY

Morris Paint Site/East St. Louis, Illinois
March 16, 1990 - June 6, 1990

INCIDENT DESCRIPTION:

The Morris Paint and Varnish Company (Morris Paint) site is a
defunct paint manufacturing facility located at 1445 Brady Street,
East St. Louis, Illinois (Figure 1). The U.S. EPA initiated a
removal action at the Morris Paint Site at the request of the State
of Illinois Environmental Protection Agency (IEPA), after a series
of fires occurred in the site's manufacturing and warehouse
buildings.

The removal action was taken to mitigate the threats to public
health posed by the presence of tanks, drums and cans of flammable
liquids. Along with a potential release of hazardous materials
through fire or explosion, the hazardous materials posed threats
through inhalation, ingestion, and dermal contact.

ACTIONS TAKEN:

The U.S. EPA commenced a removal action at the Morris Paint site on
March 16, 1990. The following removal activities were performed:
repaired fencing around the site, dismantled the fire damaged
warehouse building, removed nine underground solvent storage tanks,
removed fire debris and spilled paint from the soil surface
throughout the site, and managed paint/solvent liquids, paint
solids, wastewater, fire debris/soil, emptied tanks, drums, cans,
and steel scrap, as described below.

Under U.S. EPA guidance the following materials were transported
off-site and managed as follows; approximately 8,500 gallons of
flammable liquids were blended as fuels, 1,300 gallons of
wastewater were treated at a local sewage treatment plant, 240
cubic yards of hazardous waste solids were land disposed at a RCRA
landfill, and 240 cubic yards of crushed drums were land disposed
at a special waste landfill. Also included in the off-site disposal
were approximately 510 cubic yards of non-hazardous debris that
were land disposed at a local sanitary landfill. All actions taken
were consistent with the National Contingency Plan.

The removal was completed on June 6, 1990, at an estimated cost of
$468,857 under control of the On-Scene Coordinator (OSC), of which
$386,533 was for the Emergency Response Cleanup Services (ERCS)
sub-contractor. The OSC's were Charles Gebien and Ken Theisen.

Charles Gebien, On-Scene Coordinator Date
Emergency and Enforcement Response Branch
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STTMMARY OF EVENTS

Tnitial Situation

The Morris Paint and Varnish Company (Morris Paint) is a defunct
naint manufacturing facility located at 1445 Brady Street, East St.
Louis, Illinois (Figure 1) . The site is situated in an
industrial/residential area with industrial property bordering the
site to the southwest and northwest, and residential property
bordering the site to the northeast. A school is located
approximately one quarter of a mile west of the property.
Fifteenth Street is located along the southeast border of the site.

Site topography is flat and the nearest waterway is the Mississippi
River, located approximately two miles west of the site. The
fertile alluvial soils in the area are derived from thick glacial
drifts consisting primarily of finely textured clays intermingled
with fine sandy loams. The soil is underlain by Mississippian and
Pennsylvanian rocks consisting of limestone and dolomite with
subordinate amounts of sandstone and shale. Residents in the East
St. Louis area are serviced by municipal water.

The East St. Louis Fire Department reported the site to the
Illinois Environmental Protection Agency (IEPA) after a fire
partially destroyed a building containing paint products on March
9, 1990. IEPA notified the U.S. Environmental Protection Agency
(U.S. EPA) .

1.2 Previous Actions

The Morris Paint site is owned by Samuel Ferguson. Mr. Ferguson
has owned the site since 1979, when he purchased the property and
all related materials from a bankruptcy court. A large fire
destroyed much of the facility in 1982. During IEPA site
inspections in November 1987 and January 1988, over 1,800 drums
containing resins and solvents, many of which were in poor
condition, were observed. Many of these drums were exposed to the
weather. IEPA records indicated that some of the drums had been
damaged by delivery trucks, and some drums showed evidence of rust
damage. According to Mr. Ferguson, the drums were present on site
when he purchased the property. Many open drums, areas of
spillage, and areas of waste residue were observed in the dock area
(Figure 2) . An open tank containing burning paint cans, buckets,
and refuse was also observed.

During January 1988, IEPA .collected samples from the dock area,
soil surface, waste residue pile, and drums to determine the
presence or absence of hazardous waste at the site. Analytical
results indicated the presence of flashpoints below 140 degrees
Fahrenheit (°F), and the presence of toluene, ethylbenzene, and
xylene in some of the samples. On April 25, 1988, IEPA began a
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removal action at the site. Phase I consisted of
ory, staging, sampling, and analyses of all drums on site,

invent ^£ ̂ e removal action was completed on May 10, 1988, at a
phaf6of approximately $250,000. Phase II, which consisted of
c°s osai of 1,903 drums, began on May 15, 1989, and was completed
^1SP 30, 1989, at a cost of approximately $650,000.

ina the IEPA removal action only the drums outside the building
Dur

e Removed. All drums inside the building, which were used for
Deduction of paint materials, were left on site.

May, August, and November, 1989, the IEPA reinspected the site
and found the facility to be in violation of Subsection 21(f) of
the Illinois Environmental Protection Act. Through a series of
Illinois circuit court orders, the facility was temporarily closed
on January 4, 1990, and permanently closed on February 5, 1990 due
to disposal of hazardous waste on site without a Resource
Conservation and Recovery Act (RCRA) permit. Two fires occurred at
the site on March 5, and March 9, 1990. The U.S. Environmental
protection Agency (U.S. EPA) was informed of the fires and
resulting threats by the IEPA on March 9, 1990.

The U.S. EPA and the Technical Assistance Team (TAT) conducted an
emergency site assessment (SA) of the Morris Paint site on March
13, 1990, (TDD # 5-9003-09). The solitary building on site was
divided into three different sections (manufacturing area, dock
area, and warehouse) based on paint manufacturing operations
(Figure 2) . TAT observed that drums and five-gallon pails were
located in all three areas. Numerous open drums were documented to
contain potentially flammable or reactive materials, and materials
with a flashpoint of less than 140 °F, according to analytical
results from TAT sampling.

1.3 Threat to Public Health and the Environment

Based on the TAT SA, conditions at the Morris Paint site posed a
threat to human health and the environment, and warranted a removal
action as set forth in Section 300.415(b)(2) of the National
Contingency Plan (NCP). Specifically, the following conditions
existed at the Morris Paint site:

o Threat of fire and explosion;

Analytical results from drum samples indicated that the
material had flashpoints ranging from 3l°F to 215°F. If
these substances were exposed to an ignition source, an
explosion or fire could have occurred. Fires which occurred
on March 5, and March 9, 1990, further exemplified this
threat.

o Actual or potential exposure to hazardous substances or

4



pollutants or contaminants by nearby populations, animals,
or food chain;

Due to the proximity of industrial facilities, residences,
and a school, the potential for human exposure to hazardous
substances existed. Based on labels observed, the drums and
cans were presumed to contain hazardous materials including
solvents, resins, and paints. Ethylbenzene, xylene, and
hexane were detected in concentrations greater than 1000 ppm
in the drums and floor scrapings sampled. The threat of
direct contact with these chemicals was increased by the
lack of security at the site.

o Hazardous substances or pollutants or contaminants in drums,
barrels, tanks, or other bulk storage containers, that may
pose a threat of release;

Containers found on site were unmarked, dented, and
deteriorating. The contents of several cans, vats, and
tanks had leaked onto the floor and loading areas of the
facility. Analysis of the floor scraping sample indicated
the presence of ethylbenzene, toluene, and xylene.

o Weather conditions that may cause hazardous substances or
pollutants or contaminants to migrate or be released.

Hazardous materials were stored in a building with a
deteriorating roof. In the event of heavy rain, it was
likely that the vats, open drums, and cans would fill and
overflow their contents. Runoff from such an event could
have transported contaminants off site.

1.3.1 Natural Resource Damage

U.S. EPA did not conduct a formal environmental assessment, and to
the best of the Agency's knowledge, the Natural Resource Trustee
has not conducted a natural resource damage assessment.

1.4 Attempts to Obtain a Response by Potential Responsible
Parties

The site is owned by Mr. Sam Ferguson, who purchased the property
and its contents from a bankruptcy court in 1979. Mr. Sam Ferguson
manufactured paints and specialty chemicals for retail sale. Mr.
Larry Ferguson appears to have been a co-operator of Morris Paint
and Varnish.

On March 15, 1990, U.S. EPA contacted Mr. Larry Ferguson and Mr.
Sam Ferguson by phone and offered them the opportunity to conduct
the cleanup. The Fergusons claimed not to have any funds, and gave
the U.S. EPA the authority to conduct the removal action. No other
responsible parties have been identified.



1.5 Response Actions Taken

An action memorandum for $674,000 was approved by the Acting
Division Director for the Waste Management Division on March 29,
1990. Prior to this approval the removal action operated under
three verbal authorizations of $50,000 each by Robert Bowden, U.S.
EPA Branch Chief, Emergency and Enforcement Response Branch, Region
V and Norman Niedergang, Acting Associate Division Director, Office
of Superfund. On March 29, 1990 the ERGS delivery order was
increased from $150,000 as verbally authorized to $455,000 as
outlined in the March 29, 1990 action memorandum. The U.S. EPA
commenced the removal action at the Morris Paint site on March 16,
1990. The removal action basically included the dismantling of a
fire damaged building, removal of underground storage tanks, and
management of paint/solvent liquids, paint solids, wastewater,
empty tanks, drums, cans, and steel scrap.

The removal action was coordinated by the Emergency Response Clean-
up Services (ERGS) contractor PEI Associates of Cincinnati, Ohio.
The removal action was performed by OHM Corporation (OHM) of
Findlay, Ohio, as a subcontractor PEI Associates. OHM initially
mobilized a response manager, a foreman, two equipment operators,
six cleanup technicians, and a project control technician.
Equipment mobilized included a trackhoe with bucket/shears/drum
grappler, a front end loader, a Bobcat, a can shredder, a car, a
passenger van, a generator, a decontamination trailer, and an
office trailer. Site security was maintained during all non-
working hours throughout the removal action.

1.5.1 Site Safety/Contractor meeting

On March 16, 1990, On-Scene Coordinator (OSC) Ken Theisen, TAT and
representatives from OHM attended an on-site meeting to arrange for
subcontracted services, and to review the site safety plan.
Following this meeting work began on March 17, 1990. The guard
service that was employed by IEPA after the fire on March 9, 1990,
was retained to patrol the site during non-working hours, weekends,
and demobilization periods.

1.5.2 Segregation of Hazardous and Non-Hazardous Materials

Non-hazardous debris and scrap metal from inside the building and
from areas surrounding the building were separated from drums,
tanks, vats, and cans containing hazardous materials. The drums,
vats, and cans were staged in the dock area, and the scrap metal
was disposed of at a local scrap yard.

1.5.3 Compatibility Testing and Compositing of Waste Streams

The materials in the drums, tanks, cans, and vats were sampled by
an OHM chemist. All drum samples were tested for compatibility by
TAT. These materials were grouped into eight waste streams. One



waste stream consisted of solid materials, and another consisted of
a highly caustic material. Samples of all but two of the above
waste streams were sent to Envirodyne Engineers of St. Louis,
Missouri for disposal analysis. Based on the analytical results
and consultations with the disposal facility, five waste streams
were bulked in a bulking chamber. The highly caustic material was
neutralized and bulked with another waste stream (wastewater) in a
concrete pit on-site. The solid materials were bulked with solid
paint materials.

1.5.4 Disposal of Waste

One hazardous liquid waste stream consisting of solvents and liquid
paint materials was transported to OHM Resource Recovery in Morrow,
Georgia for fuels blending. Solid paint materials were transported
to CID Processing in Calumet City, Illinois for landfilling as
hazardous waste. Crushed drums and empty paint cans were
transported to Milam Landfill, in Madison, Illinois for landfilling
as special waste. Non-hazardous scrap metal was transported to a
local scrap yard and non-hazardous debris was transported to a
local sanitary landfill. The wastewater was transported to the
Metropolitan St. Louis Sewer District for treatment. Table 1
summarizes disposal information for hazardous and special wastes.

1.5.5 Demobilization

On May 11, 1990 all crew and equipment were demobilized. The
Bobcat, trackhoe, front end loader, and can shredder were
decontaminated before demobilization. All on-site removal
activities were completed on June 6, 1990.

1.6 Community Relations

No formal community relations plan was developed for this site. The
OSC provided weekly progress POLREPS to the City of East St. Louis
through the East St. Louis ESDA Coordinator.

1.7 Cost Summary

PEI was the prime ERGS contractor for the Morris Paint site. All
on-site activities were subcontracted to OHM by PEI (Delivery Order
# 7460-05-137) . Site activities commenced on March 16, 1990, and
were concluded on June 6, 1990. Table 2 summarizes daily
expenditures for services provided by the cleanup contractor. As
of June 22, 1990, total expenditures submitted by OHM totaled
$390,100. Table 3 is a Cost Summary Report prepared by PEI on
3/6/91 which provides a breakdown of the expenditures into the five
major categories of labor, subsistence, equipment, materials, and
subcontractor. The Cost Summary Report credited the project for
$4,523 and adjusted the project total to $386,533. In addition to
the ERCS contractor, costs were incurred by the TAT (TDD # 5-9003-



TABLE 1
Disposal Summary
Morris Paint

East St. Louis, Illinois

Waste Quantity Disposal Facility Date
Shipped

Transporter

R.Q
Q

R.Q

Special Waste
Special Waste
Special Waste
Special Waste
Special Waste
R.Q. Haz Waste Solid

Haz Waste Solid
Haz Waste Solid
Haz Waste Solid
Haz Waste Solid

Special Waste
Special Waste
Special Waste
Special Waste
R.Q. Haz Waste Solid

Haz Waste Solid
Haz Waste Solid
Haz Waste Solid
Waste Flammable

Liquid
R.Q. Waste Flammable

Liquid
Special Waste
Special Waste
Q. Haz Waste Solid
Q. Haz Waste Solid

R.Q. Haz Waste Solid
Special Waste
Special Waste

R.Q
R.Q
R.Q
R.Q

20
20
20
20
20
20
20
20
20
20
20
20
20
20
20
20
20
20

cu.
cu.
cu.
cu.
cu.
cu.
cu.
cu.
cu.
cu.
cu.
cu.
cu.
cu.
cu.
cu.
cu.
cu.

yd
yd
yd
yd
yd
yd
yd
yd
yd
yd
yd
yd
yd
yd
yd
yd
yd
yd

4000 gal

4500 gal

20 cu.
20 cu
20 cu.
20 cu.
20 cu.
20 cu.

yd
yd
yd
yd
yd
yd

1300 gal

Milam landfill 4/19/90
Milam landfill 4/19/90
Milam landfill 4/20/90
Milam landfill 4/20/90
Milam landfill 4/20/90
CID 5/02/90
CID 5/02/90
CID 5/02/90
CID 5/02/90
CID 5/02/90
Milam landfill 5/02/90
Milam landfill 5/02/90
Milam landfill 5/02/90
Milam landfill 5/04/90
CID 5/04/90
CID 5/08/90
CID 5/08/90
CID 5/08/90
OHM Resource 5/08/90
Recovery

OHM Resource
Recovery

Milam landfill 5/09/90
Milam landfill 5/09/90
CID 5/09/90
CID 5/09/90
CID 5/09/90
Milam landfill 5/10/90
Metro St. Louis 6/06/90
sewer district

Midwest Waste
Midwest Waste
Midwest Waste
Midwest Waste
Midwest Waste
Beelman
Beelman
Beelman
Beelman
Beelman
Midwest Waste
Midwest Waste
Midwest Waste
Midwest Waste
Beelman
Beelman
Beelman
Beelman
Delta Env.

5/08/90 Delta Env.

Midwest Waste
Midwest Waste
Beelman
Beelman
Beelman
Midwest Waste
Able



TABLE 2
PEI COST SUMMARY REPORT (3/6/91)

Summary of Daily ERCS Sub-contractor Expenditures*
Morris Paint, East St. Louis, Illinois

March 16 - June 22, 1990

Date

03/16/90
03/17/90
03/18/90
03/19/90
03/20/90
03/21/90
03/22/90
^/23/90
^24/90
03/25/90
03/26/90
03/27/90
03/28/90
03/29/90
03/30/90
03/31/90
04/01/90
04/02/90
04/03/90
04/04/90
04/05/90
04/06/90
04/07/90
04/08/90

/09/90
W/10/90
04/11/90
04/12/90
04/13/90
05/21/90
06/22/90

Daily Total

7464
27456
9695
7880
7282
10890
6424
13069
3400
2162
2447
7496
8957
7567
6054
1353
881
6158
9724
5799
5741
4318
795
890
7396
4253
2959
1788

0
13594
62189

Date

04/14/90
04/15/90
04/16/90
04/17/90
04/18/90
04/19/90
04/20/90
04/21/90
04/22/90
04/23/90
04/24/90
04/25/90
04/26/90
04/27/90
04/28/90
04/29/90
04/30/90
05/01/90
05/02/90
05/03/90
05/04/90
05/05/90
05/06/90
05/07/90
05/08/90
05/09/90
05/10/90
05/11/90
05/12/90
05/29/90
TOTAL

Daily Total

0
0

6538
3249
4712
4161
20723

25
23
49
49
49
49
0
0
0

2095
4224
3476
2848
3475
151
385
4094
4064
4803
3247
28187
753

24957
390,100

*Based on estimated costs from U.S. EPA Incident Obligation Log (1900-55).
PEI prepared the 1900-55 for 6/22/90 to address awaiting bills for 5/30/90
to 6/22/90.



TABLE 3
Summary of ERGS Contractor Expenditures By Service Category *

Morris Paint, East St. Louis, Illinois
March 16, 1990-June 22, 1990

Service Amount

Labor 132,514.15

Equipment 50,188.91

Material 17,716.23

Subcontractor 186,113.33

Total 386,532.62

* Based on PEI Cost Summary Report dated 3/5/91

* Any indication of specific costs incurred at the site is only an
approximation, subject to audit and final definitization by the
U.S. EPA. The OSC Report is not meant to be a final reconciliation
of the costs associated with a particular site.
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16) and U.S. EPA. A total removal costs summary is presented in
Table 4.

2.0 EFFECTIVENESS OF REMOVAL ACTION

The removal action at the Morris Paint site mitigated immediate
threats to human health and the environment posed by the waste
material stored at the site. All drums, tanks, and vats on site
were removed and disposed of at off-site facilities. All the
contents within these containers including flammable organic
liquids were disposed of at approved treatment/disposal facilities,
in accordance with the CERCLA Off-Site Policy.

2.1 Potentially Responsible Parties

Refer to Section 1.4.

2.2 State and Local Agencies

The IEPA provided pertinent site background information. An IEPA
official periodically visited the site for updates on the progress
of the removal action.

2.3 Federal Agencies

The U.S. EPA provided all monetary resources for the removal.

3.0 DIFFICULTIES ENCOUNTERED

Analytical results from Envirodyne contracted for a one week
turnaround time were delayed by more than a week, resulting in a
delay in disposal approval. Additional standby costs were incurred
because of this delay.

After OHM Resource Recovery in Morrow, Georgia received a load of
waste flammable liquid, the OHM facility claimed that the waste
contained a higher percentage of water than the agreed upon 12%
when disposal arrangements were initially made. Therefore OHM
Resource Recovery increased the cost for fuels blending of this
waste stream.

Disposal of paint solids at Peoria Disposal Landfill (PDL) was
delayed and subsequently denied because of liability provisions
within PDL's Disposal Contract that were unacceptable to PEI and
U.S. EPA.

4.0 RECOMMENDATIONS

The Morris Paint And Varnish Site is a "Classic Emergency Response
Action" where a U.S. EPA OSC was called on to immediately respond
to a major fire at an industrial plant. In this incident, the OSC

11



TABLE 4

Summary of Total Removal Costs *
Morris Paint

East St. Louis, Illinois
March 16, 1990-June 22, 1990

Organization Amount

ERGS Contractor (1) $386,533

U.S. EPA (2) 44,031

TAT (3) 38.293

Total $468,857

* Any indication of specific costs incurred at the site is only an
approximation, subject to audit and final definitization by the
U.S. EPA. The OSC Report is not meant to be a final reconciliation
of the costs associated with a particular site.

(1) Based on costs from PEI's Cost Summary Report dated 3/6/91

(2) Based on costs from U.S. EPA's Itemized Cost Summary Report
dated 5/7/91

(3) Based on costs from U.S. EPA's Final Acknowledgment of
completion Report for TDD# 5-9003-16 dated 11/28/91 action at
Morris Paint. Under direct guidance of the OSC, the removal
effectively removed existing environmental and public health
threats posed by conditions at the site.

12



that initially responded, Ken Theisen, determined that the threat
of additional fires at the site required the immediate initiation
of security services and a removal action. Ken initiated the
removal action under a $50,000 verbal authorization, stabilized
conditions at the site and transferred responsibility for the
removal action to another OSC.

The use of the verbal authorization allowed Ken to take immediate
action to prevent further fires at this uncontrolled site. The
transfer of site responsibilities to another OSC allowed Ken a much
needed rest and allowed Ken to return to his other removal action
sites. The successful actions taken at this site by Ken further
support the use of verbal authority to initiate immediate emergency
response actions by U.S. EPA that could not be initiated by local
or state response agencies.
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ATTACHMENT A

ACTIVITY LOG



ACTIVITY LOG
MORRIS PAINT

EAST ST. LOUIS, ILLINOIS

ACTIVITY

MOBILIZE/DEMOBOLIZE

CLEAR DEBRIS

DRUM SAMPLING

COMPATIBILITY TESTING

EXCAVATING UNDERGROUND TANKS

SAMPLE ANALYSIS

BULKING OF LIQUIDS

CRUSH/SHRED/CUT DRUMS, CANS, AND TANKS

DISPOSAL OF

HETAL SCRAP AND DEBRIS

CRUSHED DRUMS, CUT UP TANKS

PAINT SOLIDS

PAINT LIQUIDS AND SOLVENTS

UASTEUATER

16

MARCH

17 18 19 20 21 22 23 24 25 26 27 28 29 30 31



ACTIVITY LOG
MORRIS PAINT

EAST ST. LOUIS, ILLINOIS

APRIL

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

MOB1LIZE/DEHOBOLIZE

CLEAR DEBRIS

DRUM SAMPLING

COMPATIBILITY TESTING

EXCAVATING UNDERGROUND TANKS

SAMPLE ANALYSIS

BULKING OF LIQUIDS

CRUSH/SHRED/CUT DRUMS, CANS, AND TANKS

DISPOSAL OF

METAL SCRAP AND DEBRIS

CRUSHED DRUMS, CUT UP TANKS

PAINT SOLIDS

PAINT LIQUIDS AND SOLVENTS

UASTEUATER



ACTIVITY LOG
MORRIS PAINT

EAST ST. LOUIS, ILLINOIS

ACTIVITY MAT JUNE

1 2 3 4 5 6 7 8 9 1 0 1 1 6

HOBUIZE/DEMOBOLIZE <->

CLEAR DEBRIS < > < >

DRUM SAMPLING

COMPATIBILITY TESTING

EXCAVATING UNDERGROUND TANKS

SAMPLE ANALYSIS

BULKING OF LIQUIDS < >

CRUSH/SHRED/CUT DRUMS, CANS, AND TANKS < > < >

DISPOSAL OF

METAL SCRAP AND DEBRIS < > < >

CRUSHED DRUMS, CUT UP TANKS < > < >

PAINT SOLIDS < > < >

PAINT LIQUIDS AND SOLVENTS <->

UASTEUATER <->



ATTACHMENT B

PHOTOGRAPHS



PHOTO: 1
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: OHM CREW MOBILIZING SUPPLIES
DATE/TIME: 03-16-90/1000
PHOTOGRAPHER: N. KUMARANAYAGAM
FILM: 35HM, ISO 200

PHOTO: 2
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: FRONT END LOADER MOVING METAL SCRAP

AND DEBRIS ON SOUTHERN CORNER OF SITE
DATE/TIME: 03-17-90/1400
PHOTOGRAPHER: N.KUMARANAYAGAM//^
FILM: 35MH, ISO 200



PHOTO: 3
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: FRONT END LOADER MOVING EMPTY DRUMS

AND DEBRIS ON DOCK AREA
DATE/TIME: 03-17-90/1600
PHOTOGRAPHER: N. KUMARANAYAGAM /)/jf
FILM: 35MM, ISO 200 ^

PHOTO: 4
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: DOCK AREA BEFORE REMOVAL ACTION COMMENCED
DATE/TIME: 03-17-90-0900
PHOTOGRAPHER: N. KUMARANAYAGAM /]/_{/
FILM: 35MM, ISO 200



PHOTO: 5
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: SOUTHERN CORNER OF SITE BEFORE REMOVAL ACTION
COMMENCED
DATE/TIME: 03-17-90/0845
PHOTOGRAPHER: N. KUMARANAYAGAM /ls,-\
FILM: 35MM, ISO 200

PHOTO: 6
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: DOCK AREA LOOKING SOUTHWEST BEFORE REMOVAL
ACTION COMMENCED
DATE/TIME: 03-17-90/0835
PHOTOGRAPHER: N. KUMARANAYAGAM
FILM: 35MM, ISO 200



PHOTO: 7
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: OHM CREW CONSTRUCTING DOORS TO BE USED FOR
SECURING MANUFACTURING BUILDING
DATE/TIME: 03-18-90/1500
PHOTOGRAPHER: N. KUMARANAYAGAM /V /,
FILM: 35MM, ISO 200 l

PHOTO: 8
SITE NAME: MORRIS PAINT. EAST ST. LOUIS, ILLINOIS
DESCRIPTION: FRONT END LOADER LOADING METAL SCRAP ON TO

GIBSON'S TRUCK
DATE/TIME: 03-18-90/1130
PHOTOGRAPHER: N. KUMARANAYAGAM
FILM: 35MM, ISO 200



PHOTO: 9
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: BURNED WAREHOUSE LOOKING SOUTHWEST BEFORE

REMOVAL ACTION COMMENCED
DATE/TIME: 03-17-90/0930
PHOTOGRAPHER: N. KUMARANAYAGAM f/A
FILM: 35MM, ISO 200

PHOTO: 10
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: TRACKHOE WITH SHEARS LOADING METAL SCRAP ON TO

GIBSON'S TRUCK
DATE/TIME: 03-21-90/1000
PHOTOGRAPHER: N. KUMARANAYAGAM
FILM: 3SMM, ISO 200
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PHOTO: 11
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: TRACKHOE WITH SHEARS PULLING DOWN REMNANTS OF

WAREHOUSE BUILDING
DATE/TIME: 03-2f-90/1100
PHOTOGRAPHER: N. KUMAP.ANAYAGAH/i/.f
FILM: 35MM, ISO 200

PHOTO: 12
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: TRACKHOE WITH SHEARS PULLING DOWN REMNANTS OF

WAREHOUSE BUILDING
DATE/TIME: 03-26-90/1030
PHOTOGRAPHER: N. KUMARANAYAGAM P.k
FILM: 35MM, ISO 200



PHOTO: 13
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: ROLLOFF BOX CONTAINING CRUSHED DRUMS AND TANKS
DATE/TIME: 03-25-90/9010
PHOTOGRAPHER: N. KUMARANAYAGAM/frf
FILM: 35HM, ISO 200

PHOTO: 14
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: MIDWEST WASTE DELIVERING EMPTY ROLLOFF BOX
DATE/TIME: 03-22-90/1230
PHOTOGRAPHER: N. KUMARANAYAGAM *yif
FILM: 35MM, ISO 200
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PHOTO: 15
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: SITE AFTER SNOWSTORM, DRUMS HAVE BEEN COVERED

WITH VISQUEEN
DATE/TIME: 03-24-90/1000
PHOTOGRAPHER: N. ICUMARANAYAGAM n,.L
FILM: 35MM, ISO 200

r

PHOTO: 16
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: SITE AFTER SNOWSTORM
DATE/TIME: 03-24-90/1030
PHOTOGRAPHER: N. ICUMARANAYAGAM
FILM: 35MM, ISO 200



PHOTO: 17
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: TRACKHOE WITH SHEARS CUTTING METAL ROOFING

SECTIONS
DATE/TIME: 03-26-90/0705
PHOTOGRAPHER: N. KUMARANAYAGAM *.
FILM: 35MM, ISO 200

PHOTO: 18
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: FRONT END LOADER UNLOADING PAINT CANS INTO CAN

SHREDDER
DATE/TIME: 03-29-90/0730
PHOTOGRAPHER: N. KUMARANAYAGAM rV-4.
FILM: 35MM, ISO 200



PHOTO: 19
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: SHREDDED CANS AND PAINT SOLIDS STAGED ON DOCK
AREA
DATE/TIME: 03-30-90/1120
PHOTOGRAPHER: N. KUMARANAYAGAM <v.̂
FILM: 35MM, ISO 200

PHOTO: 20
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: TRACKHOE WITH SHEARS CUTTING UP TANKS
DATE/TIME: 04-05-90/8045
PHOTOGRAPHER: N. KUMARANAYAGAM ^
FILM: 35MH, ISO 200



PHOTO: 21
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: EXCAVATED UNDERGROUND TANKS
DATE/TIME: 04-06-90/1523
PHOTOGRAPHER: N. KUHARANAYAGAM n /
FILM: 35MM, ISO 200 '

PHOTO: 22
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: FRONT END LOADER LOADING SHREDDED CANS AND PAINT

SOLIDS INTO BEELMAN TRUCK.
DATE/TIME: 05-02-90/1300
PHOTOGRAPHER: N. KUHARANAYAGAM fiq
FILM: 35MM, ISO 200



PHOTO: 23
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: TRACKHOE WITH DRUM GRAPPLER EMPTYING DRUM

CONTENTS INTO BULKING CHAMBER.
DATE/TIME: 05-02-90/1430
PHOTOGRAPHER: N. KUMARANAYAGAM
FILM: 35MM. ISO 200

PHOTO: 24
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: CONTENTS OF BULKING CHAMBER BEING PUMPED

VACUUM TANKER TRUCK
DATE/TIME: 05-08-90/1000
PHOTOGRAPHER: N. KUMARANAYAGAM
FILM: 35MM, ISO 200
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PHOTO: 25
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: DOCK AREA AFTER REMOVAL OF ALL HAZARDOUS

MATERIALS LOOKING WEST
DATE/TIME: 05-10-90/1120
PHOTOGRAPHER: N. KUMARANAYAGAM rt^
FILM: 35MH, ISO 200

PHOTO: 26
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: DOCK AREA AFTER REMOVAL OF ALL HAZARDOUS
MATERIALS LOOKING NORTHWEST
DATE/TIME: 05-10-90/1115
PHOTOGRAPHER: N. KUMARANAYAGAM fl/.f<
FILM: 35MM, ISO 200



PHOTO: 27
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: DOCK AREA AND FORMER WAREHOUSE AREA AFTER
REMOVAL OF ALL HAZARDOUS MATERIALS LOOKING
SOUTHEAST
DATE/TIME: 05-11-90/1345
PHOTOGRAPHER: N. KUMARANAYAGAM /v./.
FILM: 35MM, ISO 200

PHOTO: 28
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: FORMER WAREHOUSE AREA AFTER REMOVAL OF ALL
HAZARDOUS MATERIALS LOOKING EAST
DATE/TIME: 05-11-90/1400
PHOTOGRAPHER: N. KUMARANAYAGAM ̂  f

FILM: 35MM, ISO 200



PHOTO: 29
SITE NAME: MORRIS PAINT, EAST ST. LOUIS, ILLINOIS
DESCRIPTION: MANUFACTURING AREA AFTER REMOVAL OF ALL
HAZARDOUS MATERIALS LOOKING EAST
DATE/TIME: 05-11-90/1410
PHOTOGRAPHER: N. KUMARANAYAGAM
FILM: 35MM, ISO 200


